

City Center DC

October 11, 2010

Bid Schedule

Package 4 (Garage, Sitework , Structure, Elevators)

Documents Issued	October 18, 2010
Bids Due (12:00 Noon)	November 18, 2010
Determine Competitive Range	November 19, 2010
Meetings w/ Subcontractors	November 29 - December 2

Package 2 (Rentals)

Documents Issued	November 1, 2010
Bids Due (12:00 Noon)	December 2, 2010
Determine Competitive Range	December 3, 2010
Meetings w/ Subcontractors	December 6 -December 10

Package 3 (Condos)

Documents Issued	November 15, 2010
Bids Due (12:00 Noon)	December 16, 2010
Determine Competitive Range	December 17, 2010
Meetings w/ Subcontractors	December 20 - 23

Package 1 (Offices)

Documents Issued	November 29, 2010
Bids Due (12:00 Noon)	January 6, 2011
Determine Competitive Range	January 7, 2011
Meetings w/ Subcontractors	January 10 - January 13

MEP Mandatory Pre-Bid (All Packages) November 2, 2010

Final GMP Due February 1, 2011

Construction NTP April 1, 2011